

OL/BPS WEEKLY REPORT - PERIOD ENDING 05 JULY 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS. ☐

STAT

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING. AS A RESULT OF COMMITMENTS MADE AT THE PUBLIC MEETING OF 28 JUNE 1983, LETTERS HAVE BEEN SENT TO THE MCLEAN CITIZENS ASSOCIATION AND THE PARK SERVICE REQUESTING REPRESENTATIVES TO SIT ON AN ADVISORY COMMITTEE TO ASSIST IN DEVELOPING AN ACCEPTABLE ROAD DESIGN. AT THE REQUEST OF VIRGINIA DEPARTMENT OF HIGHWAYS AND TRANSPORTATION, A LETTER WAS FORWARDED REQUESTING TRAFFIC STUDIES AND DESIGN CONCEPTS BE EXPANDED TO INCORPORATE PARKWAY IMPROVEMENTS. ☐

STAT

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NONE. ☐

STAT

☐
CHIEF, NEW BUILDING PROJECT OFFICE, OL

STAT

DISTRIBUTION:

- 1 - D/L
- 1 - C/P&PS/OL